

ITC327W WORK-INTEGRATED LEARNING

RISK MANAGEMENT – CLICK COMPUTER AND ACCESSORIES CLIENT SUPPORT PLATFORM

Risk Management Approach

The Risk Manager is responsible for identifying, assessing and monitoring risks that could affect the successful completion of the Click Computer and Accessories Client Support Platform.

The project uses a **Probability × Impact** scoring method

1. Probability Scale

Score	Probability	Meaning
1	Very Low	Very unlikely
2	Low	Unlikely
3	Medium	Possible
4	High	Likely
5	Very High	Very likely

2. Impact Scale

Score	Impact	Meaning
1	Very Low	Minimal effect
2	Low	Small effect
3	Medium	Noticeable effect
4	High	Major effect
5	Very High	Severe effect

3. Risk Rating

Score	Rating	Action
1–4	Low	Monitor
5–9	Medium	Manage
10–16	High	Priority action
17–25	Critical	Immediate attention

Risk Score = Probability × Impact

4. Project Risk Register

ID	Risk	Cause	P	I	Score / Rating	Owner	Status
R01	Support requests are not recorded correctly.	Incorrect or incomplete client information.	3	5	15 High	Business Analyst	Open

R02	Clients cannot track repair progress correctly.	Status updates are delayed or not maintained.	3	4	12 High	System Developer	Open
R03	Technician assignment is incorrect or delayed.	Poor task allocation or missing technician information.	3	5	15 High	Project Manager	Open
R04	Communication between clients and staff is missed.	No clear communication process or delayed responses.	3	4	12 High	Support Operator	Open
R05	Project development falls behind schedule.	Delays, technical problems or excessive workload.	4	5	20 Critical	Project Manager	Open
R06	Unauthorised access to client information.	Weak authentication or access control.	2	5	10 High	Technical Architect	Open

ID	Risk	Cause	P	I	Score / Rating	Owner	Status
R07	Device or problem information is stored incorrectly.	Database or application errors.	3	4	12 High	Developer	Open
R08	Stakeholder requirements change during development.	Requirements are not fully confirmed.	3	5	15 High	Project Manager	Open
R09	System components do not integrate correctly.	Integration or communication problems.	3	5	15 High	Technical Architect	Open
R10	Insufficient testing before submission.	Development takes longer than planned.	4	4	16 High	Testing Lead	Open
R11	Confidential stakeholder information is exposed.	Incorrect handling of project or repository information.	2	5	10 High	GitHub Manager	Open
R12	System is unavailable when clients need support.	Server, internet or service problems.	2	4	8 Medium	Technical Architect	Open

5. Detailed Risk Responses

R01 – Support Requests Are Not Recorded Correctly

Mitigation / Preventive Action: Use required fields for device, problem and service information. Validate information before submission.

Contingency Action: If incorrect information is identified, support staff will contact the client and correct the request.

R02 – Clients Cannot Track Repair Progress Correctly

Mitigation / Preventive Action: Use clear request statuses and require staff or technicians to update the status when progress changes.

Contingency Action: If status tracking fails, support staff will provide the client with a manual update while the issue is corrected.

R03 – Technician Assignment Is Incorrect or Delayed

Mitigation / Preventive Action: Record technician assignments clearly and review assigned tasks regularly.

Contingency Action: If a technician cannot handle a request, the administrator or support operator will reassign it to another available technician.

R04 – Communication Between Clients and Staff Is Missed

Mitigation / Preventive Action: Use the platform's communication function and regularly monitor messages.

Contingency Action: If system communication fails, staff will use an alternative communication method to contact the client.

R05 – Project Development Falls Behind Schedule

Mitigation / Preventive Action: Monitor the project schedule, assign clear responsibilities and prioritise core system functions.

Contingency Action: If the project falls behind, optional features will be reduced or postponed so the core support-management functions can be completed.

R06 – Unauthorised Access to Client Information

Mitigation / Preventive Action: Use secure authentication and separate access according to user roles.

Contingency Action: If unauthorised access is detected, access will be restricted immediately and security controls will be reviewed and corrected.

R07 – Device or Problem Information Is Stored Incorrectly

Mitigation / Preventive Action: Validate input information and test database operations during development.

Contingency Action: If incorrect information is found, the affected record will be corrected and the database/application error investigated.

R08 – Stakeholder Requirements Change During Development

Mitigation / Preventive Action: Confirm important requirements with the stakeholder and document approved requirements before development.

Contingency Action: If a major change is requested, the Project Manager will assess its effect on scope and schedule before it is added.

R09 – System Components Do Not Integrate Correctly

Mitigation / Preventive Action: Test system integration regularly instead of waiting until the end of development.

Contingency Action: If integration fails, the team will identify the affected component and prioritise fixing the core system functions.

R10 – Insufficient Testing Before Submission

Mitigation / Preventive Action: Begin testing during development and prioritise login, support requests, tracking and administration.

Contingency Action: If testing time becomes limited, critical functions will be tested first and non-critical features will receive lower priority.

R11 – Confidential Stakeholder Information Is Exposed

Mitigation / Preventive Action: Review files before uploading them and do not store passwords, API keys or unnecessary stakeholder information in the repository.

Contingency Action: If confidential information is exposed, remove it immediately and secure or replace affected credentials where necessary.

R12 – System Is Unavailable When Clients Need Support

Mitigation / Preventive Action: Test system availability and identify technical problems before deployment.

Contingency Action: If the platform becomes unavailable, support staff can temporarily receive requests through an alternative communication method until the system is restored.

6. Highest-Priority Risks

1. **R05 – Project development falls behind schedule (20 – Critical):** Monitor the schedule closely and prioritise core functions.
2. **R10 – Insufficient testing before submission (16 – High):** Test throughout development and prioritise critical functions.
3. **R01 – Support requests are not recorded correctly (15 – High):** Use required fields and validation.

7. Risk Review

The Risk Manager will review the risk register with the **Project Manager and Technical Architect** throughout the project. Probability, impact, mitigation actions, contingency actions, new risks and risk status will be updated as the project progresses.

8. Risk Manager Deliverables

- Risk register
- Probability and impact scoring method
- Mitigation/preventive actions
- Contingency actions
- Risk owners
- Identification of high-priority risks
- Regular risk review with the Project Manager and Technical Architect