

MEETING MINUTES

Click Computer and Accessories – Client Support Platform

1. Meeting Details

Meeting Title	Initial Stakeholder Identification & Site Visit (Rescheduled)
Date	24 August 2026
Time	11:00 AM
Location	Click Computer and Accessories
Chairperson	Lesako M (Project Manager)
Minute Taker	Taaibosch K

2. Attendees

Name	Role	Student Number
Mafunisa T	Technical Architect	222033930
Tladi K	Stakeholder Analyst	221010874
Molefe SB	Feasibility Analyst	223019042
Taaibosch K	Problem Analyst	222001440
Ndlovu N	Risk manager	223038645
Hlalele D	Requirements and srs Analyst	221003431
Lesako M	Project Manager	221007662

3. Apologies

Name	Role	Reason
Prince Morafo	Stakeholder / Business Owner	Unavailable – had to reschedule

4. Agenda

1. Introduction of project team and purpose of visit (Postponed)
2. Introduction to Click Computer and Accessories business operations (Postponed)
3. Initial identification of stakeholder needs and expectations (Postponed)
4. Overview of current support request process (Postponed)
5. Reschedule stakeholder meeting for the next day

5. Discussion Points

Item	Discussion Summary
1. Site Visit	The project team arrived at Click Computer and Accessories for the scheduled initial stakeholder identification meeting.
2. Stakeholder Availability	The stakeholder, Prince Morafo, was unavailable at the scheduled time due to unforeseen circumstances.
3. Rescheduling	The team contacted the stakeholder and agreed to reschedule the meeting for the next day, 25 August 2026.
4. Preliminary Observations	While on-site, the team observed that the business appeared operational with clients visiting the premises for support services. The team noted the manual nature of client interactions.
5. Team Coordination	The team discussed the need to be better prepared for the rescheduled meeting and agreed to review their interview questions and documentation.

6. Action Items

Action	Responsible	Deadline
Reschedule stakeholder meeting for 25 August 2026	Tladi K	24 August 2026
Confirm new meeting time with stakeholder	Tladi K	24 August 2026
Prepare interview questions for rescheduled session	Hlalele D	24 August 2026

Inform all team members of new meeting date	Lesako M	24 August 2026
Review and finalize interview questionnaire	All team members	24 August 2026

7. Challenges Encountered

Challenge	Resolution
Stakeholder unavailable at scheduled time	Meeting rescheduled to 25 August 2026
Limited time to prepare for rescheduled meeting	Team agreed to meet online in the evening to finalize questions and materials

8. Next Meeting

Date	25 August 2026
Time	[Insert Time, e.g., 11:00 AM]
Location	Click Computer and Accessories
Purpose	Stakeholder interview and problem clarification
Attendees	All available team members and Prince Morafo

9. Sign-off

Role	Name	Signature	Date
Project Manager	Lesako M	_____	24 August 2026